


 Current Status Update

 Projected Schedule 

 Upcoming Internal Review



Soldered all 30 bases to PMTs

Ready to test PMTs with LN2 in dewar



Submitted TDR Chapter

DAQ Interface with Georgia

 Paul modified shield bases

› Working with PAB to finalize mounting to PMT 

units

 Developing Cryostat interface
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…As before.



 1.21.2010 (Next Friday) 12:30pm CST.

 Review PMT Support rack, cabling, and 

WBS 1.8 Cost & Schedule and Interfaces.

 Schedule and materials on DocDB. 

 You’re invited.


